


 Current Status Update

 Projected Schedule 

 Upcoming Internal Review



Soldered all 30 bases to PMTs

Ready to test PMTs with LN2 in dewar



Submitted TDR Chapter

DAQ Interface with Georgia

 Paul modified shield bases

› Working with PAB to finalize mounting to PMT 

units

 Developing Cryostat interface
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…As before.



 1.21.2010 (Next Friday) 12:30pm CST.

 Review PMT Support rack, cabling, and 

WBS 1.8 Cost & Schedule and Interfaces.

 Schedule and materials on DocDB. 

 You’re invited.


